
Georgia Date:

User: krender Department of Transportation Page 1 of 7

Pay Period: 07/02/2015

to 08/04/2015

Rpt-ID: RCPESPRJ

Contract ID: B14433-12-000-0

Estimate Summary By Project

Estimate Number: 0018

08/07/2015

Contract Location: Time Allowed:

1.746 MILES OF WIDENING AND RECONSTRUCTION ON FOREST HILL RD

 

Contractor:

R. J. HAYNIE & ASSOCIATES, INC. Date Let:

P. O. BOX 1767 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

FOREST PARK GA 30298-1767 Date Work Began:

Phone: (404)361-0672 Date Time Stopped:

Date Accepted:

BERKLEY REGIONAL INSURANCE COMPANY

12/14/2012

12/28/2012

01/25/2013

02/01/2013

03/11/2013

00/00/0000

00/00/0000

2007 Days

07/31/2018Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 3    Area: 04   

Elapsed Calender Days:

Percent Time: 45.59

915 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$8,866,851.33

$8,397,907.21

$7,056,175.52

20.42%

Counties:

Bibb

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

351130-      $8,487,388.18 $8,018,444.06 $6,681,817.40 21.27% $119,711.60

351135-      $379,463.15 $379,463.15 $374,358.12 1.35% $5,105.03

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 7

Pay Period: 07/02/2015

to 08/04/2015

Rpt-ID: RCPESPRJ

Contract ID: B14433-12-000-0

Estimate Summary By Project

Estimate Number: 0018

08/07/2015

Project Number: 351130-      FOREST HILL (CR 723) - WIDENING & RECNS

 

STP00-3213-00(003)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $1,444,456.67 $1,348,687.38 $95,769.29

Non-Participating $361,114.11 $337,171.80 $23,942.31

Total Earnings $1,805,570.78 $1,685,859.18 $119,711.60

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $1,805,570.78 $1,685,859.18 $119,711.60

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $1,805,570.78 $1,685,859.18

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $119,711.60

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 7

Pay Period: 07/02/2015

to 08/04/2015

Rpt-ID: RCPESPRJ

Contract ID: B14433-12-000-0

Estimate Summary By Project

Estimate Number: 0018

08/07/2015

Project Number: 351135-      CR723/FOREST HILL ROAD @ SABBATH CREEK NORTH OF SR 19

 

BRMLB-3213-00(005)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $4,084.02 $0.00 $4,084.02

Non-Participating $1,021.01 $0.00 $1,021.01

Total Earnings $5,105.03 $0.00 $5,105.03

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $5,105.03 $0.00 $5,105.03

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $5,105.03 $0.00

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $5,105.03

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 4 of 7

Pay Period: 07/02/2015

to 08/04/2015

Rpt-ID: RCPESPRJ

Contract ID: B14433-12-000-0

Estimate Summary By Project

Estimate Number: 0018

08/07/2015

Project Number 351130-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0015 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  2,400.000 .000

TL & H LIME 77.880 8.180

 

 

8.180 $637.06 $637.06

0020 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  5,400.000 .000

L & H LIME 79.390 12.240

 

 

12.240 $971.73 $971.73

0030 310-1101     GR AGGR BASE CRS, INCL MATL TN  18,000.000 1,158.330

 19.380 470.750

 

 

1,629.080 $9,123.14 $31,571.57

0090 441-6222     CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF  22,000.000 .000

 10.880 856.000

 

 

856.000 $9,313.28 $9,313.28

0115 500-9999     CLASS B CONC, BASE OR PVMT WIDENING CY  120.000 .000

 159.370 5.200

 

 

5.200 $828.72 $828.72

Category Amount: $20,873.93 $43,322.36

Category Number: 0020 DRAINAGE

0170 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  9,585.000 1,498.810

 33.440 990.000

 

 

2,488.810 $33,105.60 $83,225.81

0175 550-1240     STORM DRAIN PIPE, 24 IN, H  1-10 LF  2,424.000 604.100

 43.040 44.000

 

 

648.100 $1,893.76 $27,894.22

0240 668-1100     CATCH BASIN, GP 1 EA  103.000 14.500

 2328.290 1.750

 

 

16.250 $4,074.51 $37,834.71



Georgia Date:

User: krender Department of Transportation Page 5 of 7

Pay Period: 07/02/2015

to 08/04/2015

Rpt-ID: RCPESPRJ

Contract ID: B14433-12-000-0

Estimate Summary By Project

Estimate Number: 0018

08/07/2015

Project Number 351130-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 DRAINAGE

0250 668-4300     STORM SEWER MANHOLE, TP 1 EA  4.000 .000

 1888.570 1.000

 

 

1.000 $1,888.57 $1,888.57

Category Amount: $40,962.44 $150,843.31

Category Number: 0050 EROSION CONTROL

0385 163-0240     MULCH TN  130.000 42.363

 253.690 6.477

 

 

48.840 $1,643.15 $12,390.22

0395 163-0520     CONSTRUCT AND REMOVE TEMPORARY PIPE SLOPE DRAINLF  300.000 145.500

 13.150 1.500

 

 

147.000 $19.73 $1,933.05

0405 163-0550     CONSTRUCT AND REMOVE INLET SEDIMENT TRAPEA  120.000 14.250

 108.240 6.750

 

 

21.000 $730.62 $2,273.04

0415 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  11,500.000 8,413.000

 1.080 527.000

 

 

8,940.000 $569.16 $9,655.20

0440 167-1500     WATER QUALITY INSPECTIONS MO  49.000 16.000

 327.650 1.000

 

 

17.000 $327.65 $5,570.05

0460 603-2180     STN DUMPED RIP RAP, TP 3, 12 IN SY  50.000 20.778

 35.560 29.444

 

 

50.222 $1,047.03 $1,785.89

0465 603-7000     PLASTIC FILTER FABRIC SY  660.000 145.778

 3.200 29.444

 

 

175.222 $94.22 $560.71



Georgia Date:

User: krender Department of Transportation Page 6 of 7

Pay Period: 07/02/2015

to 08/04/2015

Rpt-ID: RCPESPRJ

Contract ID: B14433-12-000-0

Estimate Summary By Project

Estimate Number: 0018

08/07/2015

Project Number 351130-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0050 EROSION CONTROL

0470 700-6910     PERMANENT GRASSING AC  10.000 .565

 1071.130 .096

 

 

.661 $102.83 $708.02

0495 716-2000     EROSION CONTROL MATS, SLOPES SY  3,600.000 2,732.333

 1.080 466.500

 

 

3,198.833 $503.82 $3,454.74

Category Amount: $5,038.21 $38,330.92

Category Number: 0060 WATER DISTRIBUTION AND SANITARY SEWER

0560 660-0008     SAN SEWER PIPE, 8 IN, PVC LF  820.000 949.500

 124.030 .000

 

 

949.500 $.00 $117,766.49

1030 550-1301     STORM DRAIN PIPE, 30 IN, H 10-15 LF  126.000 131.400

 69.730 .000

 

 

131.400 $.00 $9,162.52

Category Amount: $0.00 $126,929.01

Category Number: 0010 ROADWAY

9050 150-1000     TRAFFIC CONTROL - LS  .000 .440

 238751.240 .009

STP00-3213-00(003)

                                                            

.449 $2,148.76 $107,199.31

9060 210-0100     GRADING COMPLETE - LS  .000 .536

 1267206.600 .040

STP00-3213-00(003)

                                                            

.576 $50,688.26 $729,911.00

Category Amount: $52,837.02 $837,110.31

Project Total Amount: $119,711.60 $1,805,570.78



Georgia Date:

User: krender Department of Transportation Page 7 of 7

Pay Period: 07/02/2015

to 08/04/2015

Rpt-ID: RCPESPRJ

Contract ID: B14433-12-000-0

Estimate Summary By Project

Estimate Number: 0018

08/07/2015

Project Number 351135-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 DRAINAGE STRUCTURE

0005 500-3101     CLASS A CONCRETE CY  539.000 .000

 575.150 8.876

 

 

8.876 $5,105.03 $5,105.03

Category Amount: $5,105.03 $5,105.03

Project Total Amount: $5,105.03 $5,105.03


